
This action is to approve the changes in work and increased contract amount for a public works 
construction contract for Stocker Street in the unincorporated community of Baldwin Hills.

SUBJECT

August 17, 2010

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012
 
Dear Supervisors:

CHANGES IN WORK FOR A PUBLIC WORKS CONTRACT
STOCKER STREET

IN THE UNINCORPORATED COMMUNITY OF BALDWIN HILLS
(SUPERVISORIAL DISTRICT 2)

(3 VOTES)

IT IS RECOMMENDED THAT YOUR BOARD:

Find the requested changes in work related to variations in bid quantities and relocation of a beacon 
light, with an increase in the contract amount of $34,837.10, will have no significant effect on the 
environment and approve the change and increased amount for Project ID No. RDC0014133 – 
Stocker Street, reconstruct and resurface roadway pavement and construct curb, gutter, sidewalk, 
curb ramps, and detectable warning surfaces, in the unincorporated community of Baldwin Hills, 
being performed by Bannaoun Engineers Constructors Corporation.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain approval from the County of Los Angeles Board 
of Supervisors (Board) for the changes in a public works contract in support of the timely completion 
of the project while avoiding delays and the potential for claims.  The descriptions of the changes, 
estimated costs, and the necessary time extensions are listed in the enclosure.
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The Director of Public Works (Director) or her designee has been authorized by your Board to order 
changes in work up to $10,000 for construction contracts.  Enclosed for your Board's authorization 
are changes in work in excess of the Director's delegated limit, which are required to complete the 
project.

Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Community and Municipal Services (Goal 3).  Approval of these changes will provide improved 
infrastructure to better serve the public and enhance the quality of life in the affected community.

FISCAL IMPACT/FINANCING

These changes in work will have no impact to the County General Fund.

The estimated changes order amount for this contract is $34,837.10.

Funding for these changes in work is included in the Second Supervisorial District's Road 
Construction Program in the Fiscal Year 2010-11 Road Fund Budget.  A detailed cost breakdown for 
the changes, together with the contract cost summary, is included in the enclosure.

If these changes in work are not approved, contract completion will be delayed and increased costs 
incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The contract for the construction of public works improvements was awarded by your Board on 
January 12, 2010, to a responsible contractor with the lowest responsive bid in accordance with the 
State Public Contract Code, your Board's directives, and as recommended by the Director or her 
designee.

ENVIRONMENTAL DOCUMENTATION

These changes in work as described above and in the enclosure do not change any conditions 
which resulted in the original environmental findings.

CONTRACTING PROCESS

The contract provides that the contractor be compensated for the work resulting from changes to the 
original plans and specifications or changed conditions encountered during the course of 
construction.  The costs are based on contract unit prices, time and materials, or negotiated under 
the provisions of the contract specifications.  The method for arriving at the costs of these changes is 
included in the enclosure.
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IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by your Board will ensure the timely completion of work under 
the contract and result in complete and usable facilities.

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

Respectfully submitted,

GAIL FARBER

Director

GF:JTS:bc

Enclosures

c: Chief Executive Office
County Counsel
Executive Office
Office of Affirmative Action Compliance
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CHANGE IN WORK (AUTHORIZE) 
August 17, 2010 
 
 
 
PROJECT ID NO. RDC0014133 - STOCKER STREET (in the unincorporated 
community of Baldwin Hills), Supervisorial District 2, Contractor:  Bannaoun Engineers 
Constructors Corporation 
 
Project Description:  
 
Reconstruction and resurfacing of roadway pavement; construction of curb, gutter, 
sidewalk, curb ramps, and detectable warning surfaces; and the performance of other 
appurtenant work. 
 
Changes in Work: 
 
(1) Variations in bid quantities $32,337.10 
(2) Relocation of a beacon light    2,500.00 
 
 Total $34,837.10 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) In order to construct a catch basin per plans, it is necessary to relocate an existing 
interfering beacon light.  This work is not shown on the plans. 
 
The cost for Item 1 will be based on contract unit price. The costs for Item 2 will be 
negotiated as provided in Subsection 3-2 of the contract specifications.  
 
Three additional working days will be required because of these changes. 
 
Financial Information: 
 
The project cost will be financed with State Proposition 1B Transportation Bond funds 
under the Local Streets and Road Improvement, Congestion Relief, and Traffic Safety 
Account of 2006. This project is included in the Second Supervisorial District's Road 
Construction Program in the Fiscal Year 2010-11 Road Fund Budget. 
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Revised Contract Amount: 
 
 Original contract amount $ 295,216.82 
 Changes in work previously approved 
      by your Board 52,365.68 
 Changes in work to be authorized      34,837.10 
 
 Revised contract amount $382,419.60 
 
 Percent total change to original contract amount      30% 
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